

Letter No.66119/F3/70/AD dated 27-2-1971 from the Secretary, Agriculture (Forest) Department to the Chief Conservator of Forests.

Sub:- Extraction of timber Coupe No.VII A.K.F.S. Kulathupuzha agreement dated 2-8-1966 with Sri. T.B.Kuruyila.
Ref:- Your letter No.C1-36361/67 dated 11-12-1970.

I am directed to invite your attention to the letter cited and to inform you as follows:-

The penalty prescribed in Condition 16 of the Agreement is liable to be paid by the contractor, only if the delivery of logs is delayed by him beyond the period of three months mentioned therein. The contractor will not be liable to pay the penalty, if he makes the delivery of logs within the said period of three months mentioned therein. The contractor will not be liable to pay the penalty, if he makes the delivery of logs within the said period of three months even if a portion of the said period of three months falls within the extended period of contract, since such extended period of contract has also to be considered as the contract period.

I am, therefore, directed to state that your view in this matter is correct, and that for the extension of the contract period, the contractor will be liable to pay penalty under condition 58 of the agreement.

Endt. on C1-36361/67 dated 9-3-1971.

Copy to the Conservator of Forests, Quilon (Qc5-13258/67) for attention.
Copy to Conservator of Forests, Trichur, Industrial Plantation Circle and Kozhikode.
Copy to Sections, C2, C3, C4, C5 and C6.

Sd/-
For Chief Conservator of Forests.

Endt. on ML-4913/71 dated 13-3-197.

Copy to all sections copy to Divisional Forest Officers and stock file.

For Conservator of Forests,
Trichur.