

GOVERNMENT OF KERALA

Forests – Chalakudy Division – Collection and removal of trees growth from K.T.F.S. Coupe XX – Extension of contract period – Free of penalty – Orders issued.

AGRICULTURE (FOREST) DEPARTMENT

G.O.(Rt) No.1251/81/Forest.

Dated, Trivandrum, 21st July, 1981.

Read:- Letters No.C2-16309/77 dated 6-11-78, 27-10-79 and 3/5-11-80 from the Chief Conservator of Forests.

O R D E R

The right of collection and removal of tree-growth from sub coupes 1-8 of K.T.F.S. Coupe XX was sold in auction on 10-2-77. The sale was confirmed on 24-2-77 and confirmation orders were communicated to the bidders on 4-3-77. Though the bidders executed agreements on 10-3-'77, they could not commence works in the coupes due to labour problems in the area and the work could be started only on 25-3-'77. The period of contract was till 15-4-'77. But the work in the coupes could be completed only during May 1977. Since the contractors could not take up the work from 10-3-'77 to 23-3-'77 due to no fault of theirs, but due to labour trouble in the locality, the Chief Conservator of Forests has recommended that extension for the work for the number of days lost due to labour trouble i.e., from 10-3-'77 to 23-3-'77 may be granted free of penalty as a special case.

Government accept the recommendation of the Chief Conservator of Forests and order that extension for the work in the coupes for the number of days lost due to labour trouble in the locality (i.e from 10-3-77 to 25-3-'77) will be treated as free of penalty as a special case.

(BY ORDER OF THE GOVERNOR)

C.M. Krishnan Nair,
Under Secretary to Government.

To

The Chief Conservator of Forests, Trivandrum.

/true copy/

For Conservator of Forests,
Trichur.