Copy of G.O Rt. No. 2376/Agri. Dt, 13-9-68 from the Agricultural (Forest) Department to the
Chief conservator of Forest, Trivandrum

Sub:- Forests- Hydel Division —Kottayam — working down timber from coupe 11 Periyar left bank —
Agreement dt. 27-1-67 with Sri. T.S. Jalaludheen Extension of contract period —Sanctioned.

Read:- 1. G.O.Rt. 1461/68/Agri.Dt.20-5-68.
2. Letter No. C6-16765/68 dt. 2-9-68 from the C.C.F.

The contract for working down timber from coupe Il Periyar left bank to Medical Depot was
entrusted to Sri. T.S. Jalaludheen as per the agreement dated 27-1-67. The original period of contact
expired by 31-12-67 and extension was granted up to the end of June 1968.

As per G.O.Rt. 1461/68/Agri dt. 20-5-68, sanction was accorded for the diversion of logs from
Mudical Depot to Parampuzha Depot as there was no space for stacking logs at Mudical Depot.

The Chief conservator of Forests in his letter read above has reported that the Contractor could
deliver only 352 logs at Parampuzha Depot due the heavy rain and flood. He has aso reported that the
trees yet to be felled standing in very difficult areas with no easy access in rainy season and it can be
done only after the rainy season is over. He has therefore requested sanction for the extension of contract
period up to the end of December 1968 to complete felling and collection of timber and up to the end of
March 1968 to compl ete transport of logs, realizing the usual penalities provided in the agreement.

Government wish to point out that the officers of the Forest Department and the contractor could
have anticipated some of the difficulties now expressed by them before accepting the tender. If alonger
time limit for completion of the work have been indicated in the tender notification, probably the
department would have got more favorable orders. The C.C.F will issue suitable instructions to the sub
ordinate officers to exercise their discretion in the matter for fixing the duration of the contracts carefully.

However, in the circumstances, requested by the Chief conservator of forests, section is accorded
for the extension of contract period as recommended by him, subject to realization of penalities as
provided in the agreement.

By order etc.
/- Asst. Secretary.

Endt. C6-16765/68 dt. 6-11-68

Copy forwarded to al subordinate officers and stock file. They are requested to exercise their
discretion in the matter for fixing the duration of the contracts carefully as ordered by Government.

Sd/- For Chief Conservator of forests.
Endt. ML. 8467/68 dt. 23-11-68
Copy to al contract sections, stock file and Senior Supdt.

For Conservator of Forests, Trichur.



