
GOVERNMENT OF KERALA 

 

No. 2225/H2/82/PW                                                                                     Public works (H) Departments  

                            Trivandrum dated: 9-8-1983.  

 

CIRCULAR    

Sub: - public works Departments- works Awarded for Execution – further instruction issued.  

…………………………………………………….…… 

            A number of requests are being received by government from public works Departments contractors 
for referring claims to Arbitration. A common factor noticed in large number of such claims is that the works 
undertaken by them were delayed due to the fact that the in time by the department. as per Para 16.1 of the 
public works Department manual the site on which the wor is to be executed has to be made available to the 
contractor before starting the works . The public works departments code also stipulates that no work should 
awarded to the contractor without possession of the land. The attention of the Executive officers of the 
public works Departments is invited to the above codal provision and they are requested to adhere to them 
strictly so as to avoid disputes from contractors on this ground. Violation of the provision in this regard will 
be viewed by government very seriously and the responsibility for loss if any to government shall be fixed on 
the officer who executed the arrangement without taking possession of the land required for the work.  
 
          C.K.K. PANICKER  
            SECRETARY TO GOVERNMENT 
 
 
TO  

      ALL SUPERINDENDING Engineers.  

          Forwarded /by order  
           Sd/-  
                 Section officer 
 
Endt. On D9.812/83 dated 6.9.83   
Copy to all Executive Engineers for information.  
Copy to all section in DB&HD’S and to P.A.’s and S.E.’s table. 
 
           
         For superintending Engineer.  


